
District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 1999 Projects

1429 Girard Street 1429 Girard Street, NW. 1 Development Corp. of Columbia  Hgts. 19
Walbraff Apartments 3025 15th Street, NW 1 PIC 28 28
Edgewood 2 611 Edgewood Terrace NE 5 C.P.D.C. 202            202         
Augusta / Louisa Apartments 216 New York Ave-1151 New Jersey Ave, NW 6 Northwest Church Family a Network 30 30
Douglas Townhomes 910 10th St.. NE 6 H Street CDC 10 10
Ellen Wilson 7th & G Streets 6 DCHA 147            
Banneker Place Apts. 410-411 Ridge Road, SE 7 Dupont Park Apartments Joint Venture 348 348
Chaplin Wood Townhomes 4800 Texas Ave., SE 7 Manna & Marshall Heights 22 22
Garfield Park 2850-52 23rd St., SE 8 Triad/Patriot Group 94
Hillsdale Heights Townhouses, Phase III Howard, Stanton and Pomeroy Roads SE 8 East of the River  CDC 56 56
Rockburn Estates Jasper St. & Shipley Terr 8 Patriot Group/Clark 228
Peak Pool (4 Projects) various 1,4,5 Peak Development 376

Subtotal FY 1999 Projects 1,560         696         

FY 2000 Projects

Haven House Cooperative 1477 Newton Street NW 1 Haven House Coop Association, Inc. 29              29           
Aspen Court 6650-76 Ga. Ave.NW 4 Peak Development 105
636 12th Street NE Cooperative 636 12th Street NE 6 636 Cooperative Association 16              
Ft. Chapin 4219 East Capitol, NE 7 Edmundson & Gallager 549
Agape Apartments 209 Atlantic Street SE 8 Residing in Group Housing Together 11              
Barnaby Manor Chesapeake Rd., SE 8 Crawford-Edgewood 124
Congress Park I 1327 Savannah St., SE 8 Mid-City Urban, LLC 163
Friendship Court Livingston Road, SE 8 CIH Homes 136
Stanton Glenn 3098 Stanton Road,SE 8 Kisha/Castle Development 378
Washington View Condos 2601-2619 Douglas Road SE 8 East of River CDC/ BOA 77              77           
Wheeler Creek 901 Varney Street SE 8 A&R/ESIC/DCHA/WCDC 314            134         

Subtotal FY 2000 Projects 1,902         240         

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

FY 1999 Projects

1429 Girard Street 19 19                    19           Sep-99 Dec-00
Walbraff Apartments 28  28            28           Feb-99 Jul-98 Sep-99
Edgewood 2 202        202          202         
Augusta / Louisa Apartments 30          30            30           Jul-99 Feb-02
Douglas Townhomes 10                      10                    10        Oct-99 May-01
Ellen Wilson 147                   147                  147      Complete
Banneker Place Apts. 348 348          348         May-99 Sep-00
Chaplin Wood Townhomes 22                      22                    22        May-99 Sep-00
Garfield Park 94          94            94           May-99 Sep-99 Sep-99
Hillsdale Heights Townhouses, Phase III 56                      56                    56        Apr-00 Aug-01
Rockburn Estates 228        228          228         Jun-98 Aug-99 Sep-00
Peak Pool (4 Projects) 376        376          188      188         Sep-98 Jan-99 Jan-99

Subtotal FY 1999 Projects 1,325     235                   254                  1,306       188      1,137      235      

FY 2000 Projects

Haven House Cooperative 29          29            29           Oct-99 Jul-00 Jan-02
Aspen Court 105        105          105         Oct-99 Jul-00 Jul-00
636 12th Street NE Cooperative 16          16            16           Nov-98 Jun-99 Jun-00
Ft. Chapin 549 549          549         Jun-99 Jan-00 Jan-00
Agape Apartments 11          11            11           Oct-00 TBD
Barnaby Manor 124        124          124         Mar-99 Dec-99 Apr-01
Congress Park I 163 163          163         Oct-99 Apr-00 Apr-00
Friendship Court 136 136          136         May-99 Mar-00 Mar-00
Stanton Glenn 378 378          378         May-99 Apr-00 Apr-00
Washington View Condos 77          77                    77           Aug-01 Jul-02
Wheeler Creek 314                   134                  180          180         134      Jun-98 Nov-98 Aug-00

Subtotal FY 2000 Projects 1,588     314                   211                  1,691       1,768      134      
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name 30% 40% 50% 60% 80% Market TDC

FY 1999 Projects

1429 Girard Street 19 1,650,000$                
Walbraff Apartments 28 4,287,940$                
Edgewood 2 89        111      16,375,524$              
Augusta / Louisa Apartments 30 1,413,811$                
Douglas Townhomes 10 1,487,000$                
Ellen Wilson 33        21            20        23            23       27         26,000,000$              
Banneker Place Apts. 348 8,478,570$                
Chaplin Wood Townhomes 22 2,870,000$                
Garfield Park 94            4,916,540$                
Hillsdale Heights Townhouses, Phase III 28 28 8,962,511$                
Rockburn Estates 224          4 12,773,000$              
Peak Pool (4 Projects) 24        352          11,940,672$              

Subtotal FY 1999 Projects 176      691          159      399          74       59         101,155,568              

FY 2000 Projects

Haven House Cooperative 14        15            3,173,323$                
Aspen Court 15            90        5,767,000$                
636 12th Street NE Cooperative 16            1,052,000$                
Ft. Chapin 263          286      33,392,754$              
Agape Apartments 9              2         858,000$                   
Barnaby Manor 124          6,828,772$                
Congress Park I 72            91        21,055,100$              
Friendship Court 136 5,045,812$                
Stanton Glenn 96            276      6           31,770,393$              
Washington View Condos 63            14       5,858,475$                
Wheeler Creek 56        56            57        36            109     54,506,429$              

Subtotal FY 2000 Projects 70        793          800      108          125     6           169,308,058              

Afffordability

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name CDBG HOME HPTF Capital Appropriated  LIHTC/ DHCD  DHCD  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 

FY 1999 Projects

1429 Girard Street  $         993,695 993,695$                 Dec-00
Walbraff Apartments
Edgewood 2 3,300,000$      3,300,000$              
Augusta / Louisa Apartments  $          900,000 900,000$                 May-99
Douglas Townhomes 137,000$         137,000$                 Aug-99
Ellen Wilson
Banneker Place Apts.  $         875,000 875,000$                 May-99
Chaplin Wood Townhomes  $         275,000 275,000$                 May-99
Garfield Park
Hillsdale Heights Townhouses, Phase III  $          700,000 708,000$                 1,408,000$              Dec-99
Rockburn Estates
Peak Pool (4 Projects)

Subtotal FY 1999 Projects 5,580,695$      1,600,000$        708,000$                 7,888,695                

FY 2000 Projects

Haven House Cooperative 375,000$         375,000$                 Apr-00
Aspen Court
636 12th Street NE Cooperative 430,000$         430,000$                 May-99
Ft. Chapin 
Agape Apartments 675,000$           675,000$                 Feb-00
Barnaby Manor
Congress Park I
Friendship Court
Stanton Glenn
Washington View Condos 350,000$           350,000$                 Nov-99
Wheeler Creek 2,747,000$        2,747,000$              Apr-00

Subtotal FY 2000 Projects 805,000$         3,772,000$        4,577,000$              

Funding Sources

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name  Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

FY 1999 Projects

1429 Girard Street
Walbraff Apartments 2,000,000$            987,980$               2,000,000$         Sep-99
Edgewood 2 8,000,000$        5,795,227$            8,000,000$         7,000,000$            7,000,000$           
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson 25,075,956$          1,000,000$        26,075,956$         
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park 3,260,000$            1,455,540$            3,260,000$         Aug-99
Hillsdale Heights Townhouses, Phase III
Rockburn Estates 8,500,000$            3,877,000$            8,500,000$         Jul-99
Peak Pool (4 Projects) 9,050,000$            2,890,672$            9,050,000$         Dec-98

Subtotal FY 1999 Projects $22,810,000 $15,006,419 $30,810,000 32,075,956$          1,000,000$        33,075,956$         

FY 2000 Projects

Haven House Cooperative 810,000$               835,000$           1,080,093$            1,645,000$         Jun-00
Aspen Court 4,100,000$            1,667,000$            4,100,000$         Jun-00
636 12th Street NE Cooperative 610,000$               610,000$            Jun-00
Ft. Chapin 25,800,000$          7,547,000$            25,800,000$       Dec-99
Agape Apartments
Barnaby Manor 4,500,000$            2,219,000$            4,500,000$         Nov-99
Congress Park I 6,310,000$            2,500,000$        5,000,000$            8,810,000$         Mar-00
Friendship Court 3,575,000$            1,470,812$            3,575,000$         Feb-00
Stanton Glenn 23,436,200$          8,188,193$            23,436,200$       Dec-99
Washington View Condos
Wheeler Creek 12,000,000 7,821,161$            12,000,000$       Dec-98 23,940,000$          9,095,900$        33,035,900$         

Subtotal FY 2000 Projects $69,141,200 $15,335,000 $0 $34,993,259 $84,476,200 23,940,000$          9,095,900$        33,035,900$         

Funding Sources

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 2001 Projects

Clifton Terrace 14th & Clifton St., NW 1 CPDC/Michaels Devel. 152 132         
Meridian Manor 1424 Chapin Street NW 1 Meridian Manor Chapin Street LLP 34              34           
Frontiers 148 S Street, NW 2 DCHA 54              
Partner Arms II 4506 Georgia Avenue NW 4 Transitional Housing Corporation 13              13           
Rittenhouse Rittenhouse Street @ Georgia 4 PIC 17              17           
Edgewood 4 635 Edgewood Terrace NE 5 Edgewood IV Preservation Corporation 258            
Montana Terrace 1625 Montana Ave NE 5 DCHA 93              
Riley Cheeks House 1208 Evarts Street NE 5 Safe Haven Outreach 13              13           
Carver Terrace 900 21st St., NE 5 Telesis Corp. 312 156         
Syphax School 1360 Half Street SW 6 Manna 41              41           
Huntwood Apartments 5000-5018 Hunt St. NE 7 Huntwood LLC/Triad Housing 214            
The Courts at Pennsylvania Ave. 2525 Minnsota Avenue SE 7 2525 Minnesota Avenue LLC 9                9             
Capitol View Townhouses 5901 East Capitol Street, SE 8 90              
Douglass Knolls 22nd St.&Savannah, SE 8 NPCDC 182 182         
Elmwood South Condos 1- 128 Danbury Street SW 8 Elmwood South Condos 34              
Henson Ridge 2001 Stanton Road, SE 8 DCHA 600            290         
Homes at Woodmont (Rental) Good Hope Rd. & 24th St. SE 8 K.S.I. 176            176         
Livingston Manor Livingston Road SE 8 W.C.Smith 130            
Monterrey Park Mississippi Ave. & 7th St. SE 8 TSC / Joy 56              56           
Parkway Overlook West (100% Sec 8) 2701 Robinson Place, SE 8 NHT/Enterprise Preservation 266
Savannah Ridge 2220-2245 Savannah Terrace SE 8 W.C.Smith 190            
Communities Group/Regency Devel. (pool) various 6,7 Regency Development 202
Safe Haven 2352, 2356 & 2360 High St. SE & 4000 D St. SE 7,8 Safe Haven Outreach 48              48           
Scattered Site Homeownership Various Sites CDC's 123            123         
Section 8 Project-Based Multicutural Coop Various Sites DCHA 46              46           

Subtotal FY 2001 Projects 3,353         1,336      

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

FY 2001 Projects

Clifton Terrace 152        152          152      Apr-00 Jul-01 Nov-02
Meridian Manor 34          34                    34            34           May-98 Jul-01 Nov-02
Frontiers 54          54                    54        Apr-00 Jul-98 Oct-02
Partner Arms II 13          13            13           Feb-02 Jan-03
Rittenhouse 17          17                    17           Jul-00 May-02
Edgewood 4 258        258          258      Feb-02 Aug-03
Montana Terrace 93          28                    28        Aug-00
Riley Cheeks House 13          13            13           Oct-01 Jan-03
Carver Terrace 312        312          312         May-97 Jan-01 Jan-01
Syphax School 41                      41                    12           29        Jul-01 Nov-02
Huntwood Apartments 214        214          214         Feb-01 Oct-01 Sep-02
The Courts at Pennsylvania Ave. 9                        9                      9          Oct-01 Apr-04
Capitol View Townhouses 90          90                    90        Sep-98
Douglass Knolls 182        182          182         Mar-00 Feb-01 Jul-02
Elmwood South Condos 34          34                    14           20        Dec-00 Dec-00
Henson Ridge 600                   320                  280          600      Feb-01 Feb-02 Feb-04
Homes at Woodmont (Rental) 176                   176          176      Feb-00 Aug-01 Mar-02
Livingston Manor 130        130          130         Feb-02 Aug-01
Monterrey Park 56                      56            56        Jun-01 Apr-02
Parkway Overlook West (100% Sec 8) 266 266          266         Jul-00 Jun-01 Jun-01
Savannah Ridge 190        190          190         Nov-01 Nov-01
Communities Group/Regency Devel. (pool) 202 202          202         Jul-00 Jan-01 Feb-02
Safe Haven 48          48            48           Aug-02 May-03
Scattered Site Homeownership 123        123                  123      May-01
Section 8 Project-Based Multicutural Coop 46          46            30        16           

Subtotal FY 2001 Projects 2,471     882                   750                  2,572       440      1,663      1,185   
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name 30% 40% 50% 60% 80% Market TDC
FY 2001 Projects

Clifton Terrace 152          22,486,505$              
Meridian Manor 34        4,980,345$                
Frontiers 6          15            15        9              9         1,500,000$                
Partner Arms II 13        1,554,436$                
Rittenhouse 17            2,750,395$                
Edgewood 4 103      155     21,735,567$              
Montana Terrace 31        16            16        15            15       13,417,018$              
Riley Cheeks House 13        1,685,937$                
Carver Terrace 240          72        29,100,291$              
Syphax School 13        15            4         9           6,183,511$                
Huntwood Apartments 214          14,362,829$              
The Courts at Pennsylvania Ave. 9         1,761,283$                
Capitol View Townhouses 90        4,388,629$                
Douglass Knolls 182          21,000,000$              
Elmwood South Condos 34       601,578$                   
Henson Ridge 230      120      140     110       91,835,918$              
Homes at Woodmont (Rental) 176      17,696,606$              
Livingston Manor 130          4,384,759$                
Monterrey Park 56         10,000,000$              
Parkway Overlook West (100% Sec 8) 229          37        21,405,665$              
Savannah Ridge 124      66        5,790,737$                
Communities Group/Regency Devel. (pool) 202 13,064,059$              
Safe Haven 48        4,721,980$                
Scattered Site Homeownership 49        19            19        18            18       22,000,000$              
Section 8 Project-Based Multicutural Coop 46        TBD

Subtotal FY 2001 Projects 787      1,269       534      204          384     175       338,408,048$            

Afffordability

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name CDBG HOME HPTF Capital Appropriated  LIHTC/ DHCD  DHCD  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 
FY 2001 Projects

Clifton Terrace
Meridian Manor 400,000$         400,000$                 Jun-01
Frontiers
Partner Arms II 20,000$           20,000$                   Sep-01 400,000$                Feb-02
Rittenhouse 975,000$           975,000$                 May-01
Edgewood 4  377,000$               377,000$                 Jul-01
Montana Terrace
Riley Cheeks House 371,250$           371,250$                 Oct-01
Carver Terrace
Syphax School 985,000$         985,000$                 Jul-01 175,000$                Feb-02
Huntwood Apartments 2,925,338$      2,925,338$              Jul-01
The Courts at Pennsylvania Ave. 600,000$               600,000$                 Sep-01
Capitol View Townhouses
Douglass Knolls 1,791,000$      1,791,000$              
Elmwood South Condos 601,578$               601,578$                 Dec-00 28,500$                  Jul-02
Henson Ridge 1,600,000$      1,400,000$              3,000,000$              Jul-01 3,400,000$             May-02
Homes at Woodmont (Rental) 730,000$         730,000$                 Jul-01
Livingston Manor 400,000$               400,000$                 Dec-01
Monterrey Park 831,705$                 831,705$                 Jun-01
Parkway Overlook West (100% Sec 8)
Savannah Ridge 1,950,000$        1,950,000$              Jul-01
Communities Group/Regency Devel. (pool)
Safe Haven 500,000$           500,000$                 Aug-01 1,630,000$             Jan-02
Scattered Site Homeownership 811,975$         811,975$                 May-01
Section 8 Project-Based Multicutural Coop

Subtotal FY 2001 Projects 9,263,313$      3,796,250$        2,231,705$              1,201,578$            777,000$               17,269,846$            5,633,500$             

Funding Sources

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name  Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

FY 2001 Projects

Clifton Terrace 5,500,000$            5,200,000$        9,566,505$            10,700,000$       Jun-01
Meridian Manor 2,400,000$            1,891,345$            2,400,000$         Jun-01
Frontiers 1,212,690$            327,314$            1,540,004$           
Partner Arms II
Rittenhouse
Edgewood 4
Montana Terrace 12,252,359$      12,252,359$         
Riley Cheeks House
Carver Terrace 15,350,000$          8,594,000$            15,350,000$       Dec-00
Syphax School
Huntwood Apartments 6,850,000$            3,300,265$            6,850,000$         Sep-01
The Courts at Pennsylvania Ave.
Capitol View Townhouses 1,533,594$            3,731,054$        5,264,648$           
Douglass Knolls 10,014,000$          675,000$           7,289,646$            10,689,000$       Jan-01
Elmwood South Condos
Henson Ridge 4,080,000$            4,140,000$        5,700,000$            8,220,000$         Oct-02 29,972,431$          3,347,973$        33,320,404$         
Homes at Woodmont (Rental) 10,400,000$          6,566,606$            10,400,000$       Jul-01
Livingston Manor
Monterrey Park
Parkway Overlook West (100% Sec 8) 12,440,000$          2,465,000$        6,147,779$            14,905,000$       Mar-01
Savannah Ridge
Communities Group/Regency Devel. (pool) 8,825,000$            4,219,907$            8,825,000$         Dec-00
Safe Haven
Scattered Site Homeownership 61,000$              61,000$                
Section 8 Project-Based Multicutural Coop TBD

Subtotal FY 2001 Projects 75,859,000$          9,340,000$        3,140,000$        53,276,053$          88,339,000$       32,718,715$          19,719,700$      52,438,415$         

Funding Sources

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 2002 Projects

1327 Kenyon Street NW Cooperative 1327 Kenyon Street NW 1 New Columbia Land Trust 12              
1438 Columbia Road NW 1438 Columbia Road NW 1 Mi Casa 15              
1440 Columbia Road NW 1440 Columbia Road NW 1 Mi Casa 17              
1611 Park Rd 1611 Park Road NW 1 Victory Housing 31              31           
Columbia Heights Village (100% Sec. 8) 2900 14th Street, N.W. 1 Clark Realty Capital 406
DCCH Pool - Chapin St. (100% Sec. 8) 1474 Chapin Street, NW 1 DCCH 15 15           
DCCH Pool - Euclid St. (100% Sec. 8) 1030-34 Euclid Street, NW 1 DCCH 17 17           
Euclid Street NW Lofts 1368 Euclid Street NW 1 1368 Euclid Street LP 77              
Faircliff Plaza East 14th Street, N.W. 1 Eagle Point Enterprises LLC 80
Fairmont Square 1225 Fairmount Street NW 1 Dev. Corp. of Columbia Heights 9                
Golden Rule 1000 New Jersey Avenue NW 1 Bibleway Church 119 119
Trinity Towers 3023 14th Street, N.W. 1 The Community Partners 122
Warder Totten House 2633 16th Street NW 1 Totten Tower, LP 100            100         
Capitol Park East Pool 3rd & G Streets, S.W. 2 Wilson Securities 648
5320 8th Street NW 5320 8th Street NW 4 BHI International 36              
5401-5407 9th Street NW 5401-5407 9th Street NW 4 BHI International 34              
Brightwood Manor Tenant Association 939 Longfellow Street NW 4 Brightwood Manor Tenant Assoc. 39              
Edgewood 3 611 Edgewood Terrace NE 5 C.P.D.C. 292            200         
Dupont Commons (Ft Dupont Nehemiah) B Street & Ridge Road SE 7 W.I.N./Enterprise Ft. Dupont 147            147         
George Washington Carver 4700-4900 Blocks of East Capitol St. NE 7 Tenants Association 176            
El Presidente Tenant Association 4715 4721 Texas Avenue SE 7 El Presidente Tenant Association 27              
Chesapeake Apartments 2-32 Chesapeake Street SE 8 Triad/Patriot Group 78              
Good Hope House 1715 V Street SE 8 Bethany, Inc. 8                
Hillsdale Housing 2311 &2315 Elvans Road SE 8 AEDC 2                2             
Jeffery Gardens Barnaby Rd & 7th St,SE 8 KSI Services, Inc. 273  
Knox Apartments 2400 Hartford Street SE 8 Triad/Patriot Group 74              
Trenton Park 3500-3649 6th Street SE 8 Trenton Park Apartments, LP 259            
Walter Washington/HUD 202 Sr. Housing 800 Southern Avenue SE 8 HR Crawford /Edgewood Mgmt 45              45           

Subtotal FY 2002 Projects 3,158         676         

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

FY 2002 Projects

1327 Kenyon Street NW Cooperative 12          12                    12           Feb-02 Oct-02
1438 Columbia Road NW 15          15            15           PSA
1440 Columbia Road NW 17          17            17           PSA
1611 Park Rd 31          31            31           Feb-02 Nov-02
Columbia Heights Village (100% Sec. 8) 406        406          406      Jul-01 Jan-02 Jan-02
DCCH Pool - Chapin St. (100% Sec. 8) 15          15            15           Jun-02 Jul-02 Jul-03
DCCH Pool - Euclid St. (100% Sec. 8) 17          17            17           Jun-02 Jul-02 Jul-03
Euclid Street NW Lofts 77          77            77        Dec-01 Mar-04
Faircliff Plaza 80          80            80           Jul-01 May-02 Jul-02
Fairmont Square 9            9                      9             PSA
Golden Rule 119 119 119 Jul-02 Oct-03
Trinity Towers 122        122          122      Jul-01 Jul-02 Mar-03
Warder Totten House 100                   100          80        20           Feb-01 Oct-02
Capitol Park East Pool 648        648          648      Sep-00 Aug-02 Aug-02
5320 8th Street NW 36          36            36           PSA
5401-5407 9th Street NW 34          34            34           PSA
Brightwood Manor Tenant Association 39          39                    39           PSA
Edgewood 3 200        200          200      Sep-00 Dec-01 Mar-03
Ft Dupont Nehemiah Homes 147                   147                  147      May-02 TBD
George Washington Carver 176        176         May-02 TBD TBD
El Presidente Tenant Association 27          27                    27           PSA
Chesapeake Apartments 78          78            78           Apr-00 Nov-00 Nov-00
Good Hope House 8            8              8             Jul-02
Hillsdale Housing 2                        2                      2          Oct-00 Aug-01
Jeffery Gardens 273        273          273         Jul-01 Feb-02 Sep-02
Knox Apartments 74          74            74           May-00 Nov-00 Nov-00
Trenton Park 259        259          259         Jun-00 Feb-02 Dec-02
Walter Washington/HUD 202 Sr. Housing 45                      45            45           Feb-02 TBD

Subtotal FY 2002 Projects 2,653     413                   236                  2,654       1,652   1,265      149      
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name 30% 40% 50% 60% 80% Market TDC

FY 2002 Projects

1327 Kenyon Street NW Cooperative 12            1,370,311$                
1438 Columbia Road NW 15            2,455,734$                
1440 Columbia Road NW 17            2,602,272$                
1611 Park Rd 13        18            3,805,000$                
Columbia Heights Village (100% Sec. 8) 406          48,904,541$              
DCCH Pool - Chapin St. (100% Sec. 8) 15        2,958,647$                
DCCH Pool - Euclid St. (100% Sec. 8) 15        2              3,364,692$                
Euclid Street NW Lofts 77            17,925,511$              
Faircliff Plaza 80            10,429,240$              
Fairmont Square 9              550,000$                   
Golden Rule 107      12            18,600,918$              
Trinity Towers 29        93            20,207,260$              
Warder Totten House 100     18,000,000$              
Capitol Park East Pool 274          140          8           70,834,707$              
5320 8th Street NW 36            1,000,000$                
5401-5407 9th Street NW 34            1,000,000$                
Brightwood Manor Tenant Association 39            TBD
Edgewood 3 89        111      24,665,252$              
Ft Dupont Nehemiah Homes 20        107      20       17,534,309$              
George Washington Carver 176      TBD
El Presidente Tenant Association 27            TBD
Chesapeake Apartments 78            4,645,880$                
Good Hope House 8              1,140,679$                
Hillsdale Housing 2         281,279$                   
Jeffery Gardens 41        232 17,974,862$              
Knox Apartments 74            4,148,148$                
Trenton Park 2          257          13,774,685$              
Walter Washington/HUD 202 Sr. Housing 45        4,534,400$                

Subtotal FY 2002 Projects 124      691          646      1,249      122     312,708,327$            

Afffordability

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name CDBG HOME HPTF Capital Appropriated  LIHTC/ DHCD  DHCD  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 

FY 2002 Projects

1327 Kenyon Street NW Cooperative 420,000$           420,000$                 Dec-01
1438 Columbia Road NW 536,000$         536,000$                 Dec-01
1440 Columbia Road NW 560,000$         560,000$                 Dec-01
1611 Park Rd 1,300,000$        1,300,000$              Oct-01 700,000$                Mar-02
Columbia Heights Village (100% Sec. 8)
DCCH Pool - Chapin St. (100% Sec. 8) 798,537$         798,537$                 May-02
DCCH Pool - Euclid St. (100% Sec. 8) 650,000$         650,000$                 May-02
Euclid Street NW Lofts 1,000,000$            1,000,000$              Dec-01
Faircliff Plaza
Fairmont Square 550,000$         550,000$                 Dec-01
Golden Rule 3,500,000$      3,500,000$              Jun-02
Trinity Towers 4,480,000$      4,480,000$              Jun-02
Warder Totten House 1,300,000$            1,300,000$              Dec-01
Capitol Park East Pool
5320 8th Street NW 360,800$         360,800$                 May-02
5401-5407 9th Street NW 470,000$         470,000$                 Jul-02
Brightwood Manor Tenant Association 600,000$         600,000$                 May-02
Edgewood 3 3,300,000$      3,300,000$              Nov-01
Ft Dupont Nehemiah Homes 400,000$         400,000$                 Jul-01 4,255,000$             37,438$    
George Washington Carver 275,000$         275,000$                 May-02
El Presidente Tenant Association 450,000$         450,000$                 Mar-02
Chesapeake Apartments 395,000$         395,000$                 Dec-01
Good Hope House 300,000$           300,000$                 May-02
Hillsdale Housing 33,835$           33,835$                   Dec-01
Jeffery Gardens
Knox Apartments 270,000$         270,000$                 Dec-01
Trenton Park 1,750,000$            1,750,000$              Dec-01
Walter Washington/HUD 202 Sr. Housing 950,000$           950,000$                 Dec-01

Subtotal FY 2002 Projects 17,629,172$    2,970,000$        1,750,000$            2,300,000$            24,649,172$            4,955,000$             

Funding Sources

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name  Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW
1440 Columbia Road NW
1611 Park Rd
Columbia Heights Village (100% Sec. 8) 30,000,000$          4,760,000$        10,977,028$          34,760,000$       Dec-01
DCCH Pool - Chapin St. (100% Sec. 8) 1,225,000$            275,000$           777,548$               1,500,000$         Jun-02
DCCH Pool - Euclid St. (100% Sec. 8) 1,450,000$            200,000$           1,021,386$            1,650,000$         Jun-02
Euclid Street NW Lofts
Faircliff Plaza 7,000,000$            2,668,000$            7,000,000$         Mar-02
Fairmont Square
Golden Rule 6,370,000$            2,500,000$        3,496,011$            8,870,000$         Jun-02
Trinity Towers 8,700,000$            500,000$           4,281,450$            9,200,000$         May-02
Warder Totten House
Capitol Park East Pool 30,000,000$          1,764,132$            30,000,000$       Oct-02
5320 8th Street NW
5401-5407 9th Street NW
Brightwood Manor Tenant Association
Edgewood 3 8,000,000$            5,825,299$            8,000,000$         Nov-01 7,000,000$        7,000,000$           
Ft Dupont Nehemiah Homes
George Washington Carver 2,400,000$         Oct-02
El Presidente Tenant Association
Chesapeake Apartments 2,228,000$            472,000$           1,221,145$            2,700,000$         Oct-00
Good Hope House
Hillsdale Housing
Jeffery Gardens 12,285,000$          4,715,268$            12,285,000$       Jan-02
Knox Apartments 2,382,800$            1,127,061$            2,382,800$         Oct-00
Trenton Park 6,335,000$            3,858,820$            6,335,000$         Jan-02
Walter Washington/HUD 202 Sr. Housing

Subtotal FY 2002 Projects 115,975,800$        3,475,000$        5,232,000$        41,733,148$          127,082,800$     -$                       7,000,000$        7,000,000$           

Funding Sources

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name Address Ward Owner/Developer Units
 New 
Units 

Pipeline

2922 Sherman Avenue NW 2922 Sherman Avenue NW 1 Manna, Inc. 11              
Fairmont I & II 1400-01 Fairmont, NW 1 DCCH/Tenants 205
Capitol Hill Towers (Navy Yard) New Jersey & L St.,SE 6 Valhal Corp. 344 344         
Florida Avenue NE Gateway Various Addresses in Capitol Hill NE 6 H Street CDC 10              
Kentucky Courts 340 13th Street SE 6 DCHA 54              
Arthur Capper/Carrollsburg (HOPE VI) 601 L Street SE 6 DCHA 1,562         1,562      
East Capital (HOPE VI) East Capitol Street NE/SE 7 DCHA 555            
J.W. King Seniors Housing 4638 H Street SE 7 First Rock Baptist CDC 75 75           
Randle Highlands Manor ALF 1624-28 27th St. S.E. 7 HCP Randle LLC/AEDC 60 60           
Elsinore Courtyards 5300 (Block) E Street, SE; 5100 Call Place and C 7 Elsinore Courtyard, LLC / Marshall Heights C 151            
Bolling View 401 Orange Street, SE; 2942 Second Street, SE 8 CIH Ventures, Inc. / AEDC 183            183         
Congress Park II 1375 Savannah Street, SE 8 Mid-City Urban,LLC 196
Homes at Woodmont (Ownership) 2105 Good Hope Road SE 8 IDS 26              26           
Parkside Terrace Apartments 3700 9th Street SE 8 HR Crawford /Edgewood Mgmt 214            
St. Paul Senior Housing 114 1st Street, SE 8 St. Paul CDC 56 56           
Stanton Park (formerly Wagner-Gainesville) 1811 Gainesville Street, SE; 2422 Wagner Street, 8 NPCDC, Inc. 62              62           
Trenton Terrace Apartments 950 Mississippi Avenue SE 8 Crawford 260            
The Wingates 4660 Martin Luther King Ave., S.W. 8 KREG, LLC 717            
Bowling Green Apartments  2nd St., and Wilmington, S.E. 8 AHD, Inc. 126            126         
Village at Chesapeake 845-890 Chesapeake 8 Finlay Properties, Inc. 221            

Pipeline Subtotal 5,088         2,494      

Total Subsidized Projects (FY '99, '00, '01, 
'02 and pipeline) 15,061       5,442      

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name
 Rehab 
Units  New Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Construction 
Start Occupancy

Pipeline

2922 Sherman Avenue NW 11          11                    11           Oct-02 Jun-03 May-04
Fairmont I & II 205      205        205    Jan-01 Jan-03 Oct-03
Capitol Hill Towers (Navy Yard) 344                   344          344      Jun-01 Feb-03 Feb-05
Florida Avenue NE Gateway 10          10                    10        PSA
Kentucky Courts 54                      44                    10            54        Jul-02
Arthur Capper/Carrollsburg (HOPE VI) 1,562                330                  1,232       1,232      330      TBD TBD
East Capital (HOPE VI) 555                   145                  410          338         217      Jul-02
J.W. King Seniors Housing 75                      75            75           Jul-01 TBD TBD
Randle Highlands Manor ALF 60                      60            60           Jul-01 Jun-03 Jun-04
Elsinore Courtyards 151        151          151         Jan-02 Feb-03 Jan-05
Bolling View 183        183          183         Jan-02 TBD TBD
Congress Park II 196 196          196         Jan-01 TBD TBD
Homes at Woodmont (Ownership) 26                      26                    26        Dec-02 Dec-03
Parkside Terrace Apartments 214        214          214         Dec-02 Jan-03 Dec-03
St. Paul Senior Housing 56                      56            56           Nov-99 Jan-03 Mar-04
Stanton Park 62          62            62           Jan-02 Jun-02 Mar-03
Trenton Terrace Apartments 260                   120                  140          140         120      Jul-01 Nov-02 Nov-04
The Wingates 717        717          387      330         Apr-02 Jan-03 Jan-03
Bowling Green Apartments 126                   126          126         Jul-02 Feb-03 Apr-04
Village at Chesapeake 221        221          221         Jul-02 TBD TBD

Pipeline Subtotal 1,970     3,118                686                  4,402       936      3,395      757      

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 10,007   4,962                2,137               12,625     3,216   9,228      2,460   

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

Construction Method Ownership Type Building Type Timeline

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name 30% 40% 50% 60% 80% Market TDC
Pipeline

2922 Sherman Avenue NW 11 1,624,000$                
Fairmont I & II 205 30,000,000$             
Capitol Hill Towers (Navy Yard) 137          207       64,944,546$              
Florida Avenue NE Gateway 10       7,100,000$                
Kentucky Courts 12        20       22         8,882,000$                
Arthur Capper/Carrollsburg (HOPE VI) 467      240 50 805 424,350,000$            
East Capital (HOPE VI) 249      129          121      28            28       109,613,593$            
J.W. King Seniors Housing 75        8,800,000$                
Randle Highlands Manor ALF 60            7,031,000$                
Elsinore Courtyards 121      30            7,065,000$                
Bolling View 183          10,007,334$              
Congress Park II 196 18,525,605$              
Homes at Woodmont (Ownership) 26       5,627,916$                
Parkside Terrace Apartments 125      89            3,203,101$                
St. Paul Senior Housing 56        8,136,261$                
Stanton Park 62            7,423,399$                
Trenton Terrace Apartments 77        63            120     18,198,444$              
The Wingates 215      502          65,500,000$              
Bowling Green Apartments 126          15,200,000$              
Village at Chesapeake 221          20,406,665$              

Pipeline Subtotal 853      412          1,066   1,469      254     1,034    841,638,864$            

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 2,010   3,856       3,205   3,429      959     1,274    1,763,218,865$         

Afffordability

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name CDBG HOME HPTF Capital Appropriated  LIHTC/ DHCD  DHCD*  Closing Date 
 DHCD Future 

Financing 
 Closing 

Date 
Pipeline

2922 Sherman Avenue NW 700,000$           700,000$                 Oct-02
Fairmont I & II
Capitol Hill Towers (Navy Yard)
Florida Avenue NE Gateway 300,000$         300,000$                 Jun-02
Kentucky Courts 776,907$                 776,907$                 
Arthur Capper/Carrollsburg (HOPE VI) 950,000$         950,000$                 Apr-02
East Capital (HOPE VI) 3,250,000$      7,000,000$              10,250,000$            Jul-01 7,000,000$             Dec-02
J.W. King Seniors Housing
Randle Highlands Manor ALF
Elsinore Courtyards
Bolling View 670,320$               670,320$                 Dec-02
Congress Park II
Homes at Woodmont (Ownership) 985,000$         985,000$                 Dec-02
Parkside Terrace Apartments 1,250,000$      1,250,000$              Dec-02
St. Paul Senior Housing 750,000$           750,000$                 Dec-02
Stanton Park 510,000$               510,000$                 Dec-02
Trenton Terrace Apartments 1,250,000$      1,250,000$              May-01
The Wingates
Bowling Green Apartments
Village at Chesapeake

Pipeline Subtotal 7,985,000$      1,450,000$        7,776,907$              1,180,320$            18,392,227$            7,000,000$             

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 41,263,180$    13,588,250$      1,750,000$            10,716,612$            1,201,578$            4,257,320$            72,776,940$            17,588,500$           

*Amount requested by the developer and still pending before DHCD.

Funding Sources*

(UPDATE: 11/15/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 -- Year End Report

Project Name  Tax-Exempt Bond 
 Tax-Exampt 
Bridge Bond  Taxable Bond  LIHTC/ DCHFA  HFA 

 Closing 
Date  HUD Grants DCHA Funds DCHA

 Closing 
Date 

Pipeline

2922 Sherman Avenue NW 
Fairmont I & II 15,737,053$          8,246,666$           15,737,053$      Dec-02
Capitol Hill Towers (Navy Yard) 32,000,000$          13,037,348$      9,200,000$            45,037,348$       
Florida Avenue NE Gateway
Kentucky Courts 47,872$                 1,900,000$        1,947,872$           
Arthur Capper/Carrollsburg (HOPE VI) 34,900,000$          2,000,000$        36,900,000$         
East Capital (HOPE VI) 8,500,000$            5,930,773$            8,500,000$         32,227,437$          11,424,587$      43,652,024$         
J.W. King Seniors Housing 3,850,000$            1,800,000$            3,850,000$         
Randle Highlands Manor ALF 5,000,000$            5,000,000$         
Elsinore Courtyards 4,740,000$            1,830,000$            4,740,000$         Jan-03
Bolling View
Congress Park II 8,423,151$            4,760,911$            8,423,151$         
Homes at Woodmont (Ownership)
Parkside Terrace Apartments
St. Paul Senior Housing 3,380,000$            600,000$           2,381,505$            3,980,000$         Dec-02
Stanton Park
Trenton Terrace Apartments 10,605,000$          10,605,000$       
The Wingates 45,000,000$          10,600,000$          45,000,000$       
Bowling Green Apartments 9,200,000$            4,000,000$            9,200,000$         
Village at Chesapeake 14,600,000$          3,861,073$            14,600,000$       

Pipeline Subtotal 161,035,204$        600,000$           13,037,348$      52,610,928$          174,672,552$     67,175,309$          15,324,587$      82,499,896$         

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 444,821,204$        28,750,000$      21,409,348$      197,619,807$        505,380,552$     155,909,980$        52,140,187$      208,050,167$      

Funding Sources

(UPDATE: 11/15/02)


